



Project Status to Date & Timeline



ALTERNATIVES ANALYSIS

Activity	Aug 09	Sept 09	Oct 09	Nov 09	Dec 09	Jan 10	Feb 10	Mar 10	Apr 10	May 10	Jun 10
Develop Purpose & Need and Goals & Objectives	█										
Screen 1 (list of alternatives reduced to 5 in each corridor)		█									
Public Open Houses (receive input on Screen 1)		★									
Screen 2 (reduce alternatives list)				█							
Public Open Houses (receive input on Screen 2)							★				
Screen 3 (select Locally Preferred Alternative)								█			
Community Open Houses (present Recommended Locally Preferred Alternative)										★	
HART Board Decision (on Locally Preferred Alternative)											★
Federal Transit Administration reviews and makes determination											➔